Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

STATUS OF PROJECTS

Geography Division

1 October 1958

All Branches
Geographic Intelligence Review

Project No.	Project Title	Date Initiated	Scheduled Publication	Status of Work
60.1657	MR-56	2 June 58	Open	In progress.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

S-E-C-R-E-T
Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Far East Branch - 1 October 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1211	Geog. of Ningsia Suiyuan, Chahar Shensi CIA/RR-G	25X1A9a [redacted]	RQM/OIS Case K-11481 (27 Oct 53)	Dec 53	Open	Delayed.
61.1212	Geo. of Sinkiang CIA/RR-G	25X1A9a [redacted]	RQM/OIS Case K-11481 (27 Oct 53)	Dec 53	**Open**	**In abeyance pending completion of 1651. Map 13770.**
61.1273	Geog. of Tibet CIA/RR-G	25X1A9a [redacted]	RQM/OIS Case K-11481 (27 Oct 54)	4 Oct 54	Open	Delayed.
61.1345	E and E Thailand CIA/RR-GR	25X1A9a [redacted]	AFCIN	23 May 55	Open	**ADTIC research. To be cancelled.**
61.1357	N. Korea Target Study Ch'ongjin CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2599 (24 Jun 55)	24 Jul 55	**IV* 1958**	**Research 2/3 complete. Inactive during Sept.**
61.1380	Reg. Anal. NE Thailand CIA/RR-GR	25X1A9a [redacted]	CFE/DD/P **dated** 21 Aug 58	19 Oct 55	**IV 1958**	**Post-editorial review almost complete.**
61.1414	E and E W. Pakistan and Kashmir CIA/RR-GR	25X1A9a [redacted]	AFCIN	14 Mar 56	Open	ADTIC research. In abeyance.
61.1448 thru 61.1459	No. Korea Target Studies CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2599 (24 Jun 55)	24 Jul 55	Open	Delayed: 1448 Pyongyong; 1449 Hamhung; 1450 Hunghan 1451 Wonsan; 1452 Sinanju; 1453 Sinuiju 1454 Antung; 1455 Kangge; 1456 Chinnamo 1457 Haeju; 1458 Kaesong; 1459 Sariwon. Need for these studies being re-appraised by requester.

*Quarter of calendar year.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1
S-E-C-R-E-T

Sanitized - Approved For Release: CIA-RDP61-00391R000200050003-1

Far East Branch - 1 October 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1462	E and E Burma CIA/RR-GR	[redacted] 25X1A9a	AFCIN	23 Jul 56	Open	ADTIC research. To be cancelled.
60.1570	NIS 101 W. Pac. Is. Ch. IX	25X1A9a [redacted]		15 Jul 57		Contribution due GG/C October 1958.
61.1613	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted] UW: Indonesia	DD/P, Army, Navy, AF	26 Dec 57	Open	
60.1618	NIS 41A No. Korea Sec. 19, Ch. I	[redacted] 25X1A9a		3 Jan 58		Contribution due GG/C 15 October 58.
61.1651	China: Interim Atlas of Chinese Communist Administration CIA/RR-GR	25X1A9a [redacted]	Self-initiated	12 Apr 58	IV 1958	Text, apron lists, and index virtually complete. 14 of 25 map sheets (Maps 26969-95) have been drafted; 3 more are presently in drafting. Except for checking, Branch work almost completed.
61.1653	Possible Guided-Missile Ranges in Com. China CIA/RR-GR-198	25X1A9a [redacted]	NSA	28 Apr 58	Nov 58	Text in post-editorial review; has been coordinated with I/GM, St/PC, CSS, A/F, OSI/GM. Four maps to Reprod. 2 Oct.
61.1658	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted] UW: W.Pakistan/Kashmir	DD/P, Army, Navy, AF	2 June 58	Jan 59	

Sanitized - Approved For Release: CIA-RDP61-00391R000200050003-1

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Far East Branch - 1 October 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1659 25X1A2g	[redacted] CIA/RR-GR UW: Burma	25X1A9a [redacted]	DD/P, Army, Navy, AF	2 June 58	Nov 1958	
61.1660	25X1A2g [redacted] CIA/RR-GR UW: Thailand	25X1A9a [redacted]	DD/P, Army, Navy, AF	2 June 58	Oct 58	To Editing 30 September.
61.1661	25X1A2g [redacted] CIA/RR-GR UW: Cambodia	25X1A9a [redacted]	DD/P, Army, Navy, AF	2 June 58	Nov 58	
61.1662	25X1A2gx [redacted] CIA/RR-GR UW: South Vietnam	25X1A9a [redacted]	DD/P, Army, Navy, AF	2 June 58	Dec 58	
60.1670	NIS 42 Thailand Sec. 19, Ch. I ANNUAL			12 June 58		Due GG/C 15 Oct 58.
60.1671	NIS 36 Pakistan Sec. 19, Ch. I ANNUAL			12 June 58		Due GG/C 16 Feb 59.
60.1686	25X6A2g [redacted] Ch. IX			1 Jul 58		Due GG/C June 59.
60.1687	25X6A [redacted] Ch. IX			1 July 58		Due GG/C Oct 59.
61.1703	Offshore Islands CIA/RR-GM-10	25X1A9a [redacted]	Self-initiated	9 Sep 58	Oct 58	Draft of text to go to Ch/GG and Ch/G early Oct. Maps in drafting.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
62.1391	E and E Afghanistan CIA/RR-GR	25X1A9a [redacted]	AFCIN	12 Dec 55	Open	ADTIC research. Draft of text less than half completed. Analyst has returned.
62.1409	E and E Iran CIA/RR-GR	25X1A9a [redacted]	AFCIN	9 Sep 56	Open	ADTIC research. In abeyance.
62.1444	E and E Iraq CIA/RR-GR	25X1A9a [redacted]	AFCIN	22 Jun 56	Open	ADTIC research. In progress in Branch.
62.1646	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	8 Apr 58	Oct 58	In progress.
62.1663	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted] UW: Egypt UW: Arabian Peninsula	DD/P, Army, Navy, AF	2 Jun 58	Nov 58	
60.1670	NIS 33 Iran Sec. 19 Ch. I ANNUAL			12 Jun 58		Due GG/C 16 Mar 59.
60.1683	NIS 30[M] Iraq Ch. IX			1 Jul 58		Due GG/C Mar 59.
60.1687	NIS 50C Fr. W. Africa Ch. IX			1 Jul 58		Due GG/C Aug 59.
60.1688	NIS 53[M] Egypt Ch. IX			1 Jul 58		Due GG/C Sep 59.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Near East/Africa Branch - 1 October 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1690	NIS 50B Nigeria, Br. Cameroons Ch. IX			1 Jul 58		Due GG/C Nov 59.
62.1702	Special UW: Lebanon CIA/RR-GR	25X1A9a [redacted]	Special Warfare School, Ft. Bragg, NC	8 Sep 58	31 Oct 58	In progress.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

S-E-C-R-E-T
Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Europe Branch - 1 October 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
63.1209	Gdansk Poland City Plan G/S	25X1A9a [redacted]	RQM/OIS Case K-11443 (Nov 53)	Nov 53	Open	Annotation to Map 13852 submitted to field for comment to update our 1954 research.
63.1316	City Plan Bucharest G/S	25X1A9a [redacted]	RQM/OIS Case K-1915 (31 Jan 55) and Case K-4602 (20 Dec 56)	28 Feb 55	Open	Plan A: DD/P request on D/GC -- Map 26023 completed. Plan B: DD/P request on D/GG. In progress.
63.1322	E and E Czechoslovakia CIA/RR-GR	25X1A9a [redacted]	AFCIN	23 May 55	Open	**Initial research started.**
63.1341	Urban Area Study, Sofia, Bulgaria CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2401 (18 Apr 55)	12 May 55	Open	Delayed.
63.1342	Urban Area Study, Burgas, Bulgaria CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2401 (18 Apr 55)	12 May 55	**IV 1958**	Text in progress. Map published.
60.1361	Intel. Research Antarctica	25X1A9a [redacted]	Self-initiated	20 Jul 55		
65.1433	E and E Switzerland CIA/RR-GR	25X1A9a [redacted]	AFCIN	16 May 56	Open	Rough draft of sec. on terrain completed some time ago, but further work delayed.
60.1439	[redacted]	25X1A2d2				
63.1524	E and E Yugoslavia CIA/RR-GR	25X1A9a [redacted]	AFCIN	5 Apr 57	Open	In abeyance. Work suspended.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1
S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Europe Branch - 1 October 1958

Project No.	Project Title, Analyst, Requester	Date Initiated	Date to be Issued	Status of Work
60.1569	[redacted] 25X1A9a Ch. IX	15 Jul 57		Contribution due GG/C September 58. Writing begun by analyst.
60.1571	NIS 25B Malta Ch. IX	15 Jul 57		Contribution due GG/C November 1958.
60.1599	Ditto [redacted] 25X1A9a State W. Hemisphere CIA/RR-GR-185	18 Oct 57	Oct 58	To Reproduction 29 September.
60.1619	NIS 2 Ireland Sec. 19, Ch. I	3 Jan 58		Contribution due GG/C 15 Dec 58.
60.1620	NIS 20 Albania Sec. 19, Ch. I	3 Jan 58		Contribution due GG/C 15 Jan 59.
60.1621	25X6A [redacted] Sec. 19, Ch. I	3 Jan 58		Contribution due GG/C 16 Feb 59.
60.1622	NIS 13A E. Germany Sec. 19, Ch. I	3 Jan 58		Contribution due GG/C 16 Mar 59.
60.1623	25X6A [redacted] Sec. 19, Ch. I	3 Jan 58		Contribution due GG/C 15 Apr. 59

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

S-E-C-R-E-T

Europe Branch - 1 October 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
63.1630	E. Ger. Population GM	25X1A9a [redacted]	Self-initiated	6 Feb 58	Open	
63.1647	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	8 Apr 58	Nov 58	Draft of text 75% complete.
	UW: Yugoslavia					
63.1648	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	8 Apr 58	Open	Work more than half complete.
	UW: Albania					
63.1649	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	8 Apr 58	Open	
	UW: Finland					
63.1650	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	8 Apr 58	Open	Work began in September.
	UW: Greece					
63.1654	RR of Poland CIA/RR-G		Self-initiated	6 May 58	Nov 58	To Editing 3 Sep. Has been typed in final form. Copies to S/TR and PIC for comment. Map 27054.
60.1671	NIS 11 Sweden Sec. 19, Ch. I ANNUAL	25X1A9a [redacted]		15 June 58		Due GG/C 14 Nov 58.
60.1673	NIS 9 Spain Sec. 19, Ch. I ANNUAL	25X1A9a [redacted]		12 June 58		Due GG/C 15 Jan 59.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Europe Branch - 1 October 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1675	NIS 19 Hungary Sec. 19, Ch. I ANNUAL	25X1A9a [redacted]		12 June 58		Due GG/C 2 Mar 59.
60.1677	NIS 18 Czechoslovakia Sec. 19, Ch. I ANNUAL	25X1A9a [redacted]		12 June 58		Due GG/C 15 Apr 59.
60.1678	NIS 3 France Sec. 19, Ch. I ANNUAL	25X1A9a [redacted]		12 June 58		Due GG/C 15 May 59. NIS 3 substituted for NIS 4 by Committee.
60.1684	NIS 13A[M] E. Germany Ch. IX			1 Jul 58		Due GG/C April 59.
63.1701	Population Satellite Cities CIA/RR-GR	GG/E Staff	OSI/ED/TCB	29 Aug 58	Oct 58	A separate G/I memo to be issued for each of 5 countries.
63.1706	Macedonia CIA/RR-GM	25X1A9a [redacted]	Self-initiated	1 Oct 58	Nov 58	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

USSR Branch - 1 October 1958

Project No	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1022	[redacted]	GG/S Staff	St/I/RR	Reactivated		
64.1419	Current USSR RR Map and Brief Report CIA/RR-GR	25X1A9a [redacted]	St/TR/RR	16 Apr 56	Open	Some work done on text during month. Proof copy of map in final stages of correction in D/GC.
64.1437 Amended	Atlas of Sov. Terr.-Adm. Divisions Atlas II to GR-155	25X1A9a [redacted]	Self-initiated	Amended 25 Mar 58	Open	Reproduction of maps (9420-70) continues at slow pace.
64.1529	Corn cultiv. in USSR CIA/RR-GR-197	25X1A9a [redacted]	M/Ag/RR	25 Apr 57	Nov 58	Coord. with PIC and St/TR. Text in final typing. Maps 26601-10 in Reprod.
64.1543 25X1A2g	[redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Nov 58	In progress.
	UW: Central European USSR					
64.1544	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Dec 58	Not started.
	25X1A2g UW: Western USSR					
64.1545	[redacted] CIA/RR-GR		DD/P, Army, Navy, AF	3 Jun 57	Open	Not started.
	UW: No. European USSR					
64.1546	25X1A2g [redacted] CIA/RR-GR		DD/P, Army, Navy, AF	3 Jun 57	Open	Not started.
	UW: E. European USSR					

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

USSR Branch - 1 October 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1547	[redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Open	Not started.
	UW Area: Lower Volga-Don					
64.1549	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Nov 58	In progress.
	UW Area: Central Asia Region					
64.1552	25X1A2g [redacted] CIA/RR-GR-194	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Oct 58	Ready for dissemination.
	UW Area: Karelia-Kola					
64.1553	25X1A2g [redacted] CIA/RR-GR		DD/P, Army, Navy, AF	3 Jun 57	Nov 58	In progress.
	UW Area: Sakhalin					
64.1554	25X1A2g [redacted] CIA/RR-GR		DD/P, Army, Navy, AF	3 Jun 57	Open	Not started.
	UW Area: Kamchatka-Kuril					
64.1555	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Nov 58	In progress.
	UW Area: Kolyma-Okhotsk					
64.1578	Soviet Arctic	25X1A9a [redacted]	Self-initiated	12 Aug 57	Continuing	No meeting held during Sept. Copies of maps reproduced for I/GM.
64.1629	The Soviet Arctic G-15 Rev.	25X1A9a [redacted]	Self-initiated	5 Feb 58		In progress.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

USSR Branch - 1 October 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1636	Geog. Briefs of Ec. Regions GR-70 Rev.	GG/S Staff	Self-initiated	10 Mar 58	Open	Not started.
60.1672	NIS 26 USSR, Sec. 19 Ch. I ANNUAL			12 June 58		Due GG/C 15 Dec 58.
60.1681	Soviet ICBM Locations CIA/RR-GR	25X1A9a [redacted]	D/I/RR	18 June 58	Oct 58	In progress.
64.1695	International Hgys. of Sov. Cen. Asia G/I	25X1A9a [redacted] 25X1A9a [redacted]	OISD/DD/P Case K-5640 dtd. 16 July 58	25 July 58	Oct 58	In progress.
64.1697	Indicators Sov. IRBM/ ICBM Systems G/S	25X1A9a [redacted]	I/GM/RR (Baier)	18 Aug 58	Oct 58	Maps initiated 22 Aug. Final product to be briefing maps. In progress.
64.1698	Support for USSR city plans	GG/S Staff	SR/6,DD/P	22 Aug 58	Continuing	Work continued on Stalinabad, Rigs, Tallin, Alma'at'a. Work initiated on Novosibirsk and Smolensk
64.1699	Population Selected Soviet Cities CIA/RR-GR	25X1A9a [redacted]	OSI/ED/TCB	29 Aug 58	Open	In progress.
64.1704	Moscow: GM Activities G/S	25X1A9a [redacted]	I/GM/RR	29 Sep 58	Nov 58	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

NIS Coordination Staff - 1 October 1958
Chapter IX

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1565	NIS 55 Ethiopia, Eritrea, the Somalilands	25X1A9a [redacted]	15 Jul 57	Apr 58	Oct 58	Contributions received: All.
60.1566	NIS 2 Ireland	25X1A9a [redacted]	15 Jul 57	May 58	Nov 58	Contributions received: All.
60.1567	NIS 102 S. W. Pac. Islands	25X1A9a [redacted]	15 Jul 57	Jun 58	Jan 59	Contributions received: All except HO-Charts (text) HO-Ocenog. (text), and ACIC graphics.
60.1568	25X6A [redacted]	25X1A9a [redacted]	15 Jul 57	Aug 58	Feb 59	Contributions received: AWS, USASIA, AMS-MGB, ACIC text.
60.1569	25X6A [redacted]		15 Jul 57	Sep 58	Mar 59	Contributions received: USASIA, AWS, AMS-MGB.
60.1570	NIS 101 W. Pac. Is.		15 Jul 57	Oct 58	Apr 59	Contributions received: USASIA and AWS.
60.1571	NIS 25B Malta		15 Jul 57	Nov 58	Jun 59	Contributions received: USASIA.
60.1683	NIS 30[M] Iraq		1 Jul 58	Mar 59	Aug 59	
60.1684	NIS 13A[M] E. Germany		1 Jul 58	Apr 59	Oct 59	
60.1685	NIS 76 Costa Rica		1 Jul 58	May 59	Nov 59	
60.1686	25X6A [redacted]		1 Jul 58	Jun 59	Jan 60	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

NIS Coordination Staff - 1 October 1958
Chapter IX continued

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1687	NIS 50C Fr. W. Africa		1 Jul 58	Aug 59	Feb 60	
60.1688	NIS 53[M] Egypt		1 Jul 58	Sep 59	Mar 60	
60.1689	25X6A [redacted]		1 Jul 58	Oct 59	Apr 60	
60.1690	NIS 50B Nigeria and Br. Cameroons		1 Jul 58	Nov 59	Jun 60	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

NIS Coordination Staff - 1 October 1958
Section 19 of Chapter I

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1617	NIS 41B So. Korea	[redacted] 25X1A9a	3 Jan 58	15 Aug 58	Sep 58	Contributions received: All except HO-Oceanog. To go to OBI in Oct.
60.1618	NIS 41A No. Korea	~~25X1A9a~~ [redacted]	3 Jan 58	15 Oct 58	Nov 58	Contributions received: USASIA.
60.1619	NIS 2 Ireland	~~25X1A9a~~ [redacted]	3 Jan 58	15 Dec 57	Jan 59	
60.1620	NIS 20 Albania	~~25X1A9a~~ [redacted]	3 Jan 58	15 Jan 59	Feb 59	
60.1621	~~25X6A~~ [redacted]	~~25X1A9a~~ [redacted]	3 Jan 58	16 Feb 59	Mar 59	
60.1622	NIS 13A E. Germany	25X1A9a [redacted]	3 Jan 58	16 Mar 59	Apr 59	
60.1623	~~25X6A~~ [redacted]	~~25X1A9a~~ [redacted]	3 Jan 58	15 Apr 59	May 59	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

NIS Coordination Staff - 1 October 1958
Section 19 of Chapter I ANNUAL

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1669	NIS 27 Turkey	[redacted] 25X1A9a	12 Jun 58	15 Sep 58	15 Oct 58	Contributions received: All.
60.1670	NIS 42 Thailand	25X1A9a [redacted]	12 Jun 58	15 Oct 58	14 Nov 58	
60.1671	NIS 11 Sweden	25X1A9a [redacted]	12 Jun 58	14 Nov 58	15 Dec 58	
60.1672	NIS 26 USSR	25X1A9a [redacted]	12 Jun 58	15 Dec 58	15 Jan 59	
60.1673	NIS 9 Spain	25X1A9a [redacted]	12 Jun 58	15 Jan 59	15 Feb 59	
60.1674	NIS 36 Pakistan	25X1A9a [redacted]	12 Jun 58	16 Feb 59	15 Mar 59	
60.1675	NIS 19 Hungary	25X1A9a [redacted]	12 Jun 58	2 Mar 59	1 Apr 59	
60.1676	NIS 33 Iran	25X1A9a [redacted]	12 Jun 58	16 Mar 59	15 Apr 59	
60.1677	NIS 18 Czechoslovakia	25X1A9a [redacted] 25X1A9a	12 Jun 58	15 Apr 59	15 May 59	
60.1678	NIS 3 France	[redacted]	12 Jun 58	15 May 59	15 Jun 59	NIS 4, Netherlands, changed to NIS 32, France, by Committee.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Special Research Staff - 1 October 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
69.908	25X1A5a1 [redacted] Contract					ER-6, 12, 13, and 14 not yet published. ER-14 ms was made available to AFCIN 2C2X to forestall duplication of effort by a USAF-sponsored library research job.
69.1189	Manual:Geod. Photogra., Cartog. CIA/RR-GR		Self-initiated	Oct 53		AFCIN and DD/P have interest in its completion. Delayed.
69.1279	Satellite Romig Geodetic Activ. since Sofia Conf.		Self-initiated	Nov 54		Delayed.
66.1314	Lt. Am. Boundary Problems	25X1A9a [redacted]	AMS	10 Feb 55	Continuing	
69.1321	Critique, Molodenskiy's "Basic Problems of Geod., Gravimetry"		Self-initiated	Mar 55	Open	To be issued as translation.
60.1361	Antarctica	25X1A9a [redacted]	Self-initiated	Jul 55	Continuing	
60.1362	IGY	25X1A9a [redacted]	Self-initiated	Jul 55	Continuing to 1959.	
60.1568	25X6A.a1 [redacted] Ch. IX			15 Jul 57		Contribution due GG/C Aug 58.
69.1577	Accuracy, target positioning inside USSR G/E	25X1A9a [redacted]	Navy	5 Aug 57	Open	Staff chief is reviewing draft.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1

Special Research Staff - 1 October 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
69.1655	Activ. of Non-Sov. in Antarctica during IGY CIA/RR-G	25X1A9a [redacted] 25X1A9a	Self-initiated	21 July 58		A preliminary report to be prepared for the U. S.-proposed conference on Antarctica, in October.
60.1681	Possible Soviet ICBM Locations CIA/RR-GR	[redacted]	D/I/RR	18 June 58	Oct 58	
60.1685	NIS 76 Costa Rica Ch. IX	25X1A9a [redacted]		1 Jul 58		Due CG/C May 59.
69.1692	Current Dev. in Geodesy, etc. in USSR	25X1A9a [redacted]			Project to bring ER-1 and 3 up to date.	Project initiation memo to be submitted.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050003-1